
Website development for calicutemarald.com and calicutemarald.in - Feature #5474

development 

06/13/2022 12:15 PM - ramadas ramadas

Status: New Start date: 06/14/2022

Priority: Normal Due date:  

Assignee: ramadas ramadas % Done: 0%

Category:  Estimated time: 12.00 hours

Target version:  Spent time: 0.00 hour

Description

calicutemarald.com and calicutemarald.com

website development

http://calicutemarald.com/

http://calicutemarald.in/

History

#1 - 05/12/2023 05:50 AM - Kasipandi R

- Assignee changed from Kasipandi R to ramadas ramadas
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